CONSULTING ENGINEERS ® PLANNERS ¢ SURVEYORS

PROVIDING QUALITY PROFESSIONAL
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10/17/2007
W.0. 6303

City of Las Vegas Planning & Development Department
Current Planning Division

731 South Fourth Street

Las Vegas, Nevada 89101

RE: JUSTIFICATION for Extension of time Variance VAR-9078 (APN 126-13-212-007, 008 & 181)
Beazer @ Cliffs Edge Pod 205 - FMP-10705 - Recorded 6/19/06 book 132 page 3
306 Residential Development - Located N. of Farm Rd / E. of Puli Rd

On behalf of our client, Beazer Homes, VTN Nevada respectfully submits this letter and application for
the Extension of Time for the above Variance. The approved variance is to allow a 13-foot rear-yard set
back where a 15-foot minimum rear yard setback is required.

This variance was approved on three lots, tentatively mapped and approved as VAR-9078. These
particular lots have since been subject to renumbering as recorded on a Final Map (see above for
recording information) as lots 7, 8 & 181. It is clear the planning staff’s intent and the Planning
Commission’s approval indicate that only these three lots in their specific area be granted relief (see
condition #3, VAR-9078), not withstanding what lot number they eventually recorded as. We wanted to
make clear for the record and the benefit of future plans check that the only the three approved lots in the
location they were approved in are subject to the approved variance (please see the detailed plot plans
originally submitted with VAR-9078).

These three lots are a part of a later phase within the project and will be constructed at a later stage of the
project. We are requesting a 2 year extension on this application due to current market conditions.

We appreciate your consideration of this request. Should you have any questions or concerns please
contact me.

Sincerely,

VTN NEVADA
/- M/ W() kIS I-i:jj '«j'ﬁd-‘"*b T LTs
{M EOT-25199  [CIVE]

Project Coordinator 1 2/0 6/07 PC 0CT 17 2007

2727 SOUTH RAINBOW BOULEVARD LAS VEGAS, NEVADA 89146-5148
TEL. (702) 873-7550 FAX: 362-2597



